Project: Possum Point Power Station Coal Combustion By-Product Pond Closures

Subject: Permitting Milestones Information Request
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Anticipated Date of Activity

Item Activity Description Notes
Pond ABC Pond D Pond E
1 Complete draining of surface water from the pond Mar-16 Apr-15 Oct-15
2 Start of subsurface ash dewatering Mar-16 Apr-15 Oct-15
3a R T Aug-16 Jun-17 Oct-15 This is the anticipated date when all well points and rim ditches will
be removed.
If underdrains/french drains are required below the liner to
3b Completion of Subsurface Ash Dewatering - Passive Oct-18 Oct-18 NA facilitate construction we anticipate these will dry out and be
capped by October 2018.
43 Start rerouting of low volume wastes (Outfall 501 and 502) NA NA Apr-15 Routing 501 and 502 discharge to Pond D.
Start rerouting of low volume wastes (Outfall 501 to new Polishing Wetland/Pond to
4b Z ( g / NA NA Sep-16
Outfall 005)
Start rerouting of low volume wastes (Outfall 502 to Low Volume Settling Pond to Outfall
4c 8 ( : NA NA Oct-16
004)
For ponds with ash being closed in place: date when ash material will have been graded
5 to the point that we are ready to begin placement of cover material (ie start bringingin  |Mar-16 Jun-16 NA
fill)
For ponds with ash being closed in place: date when area cover is installed and
6 ponds with ash being P Mar-17  [Sep-17  |NA
stabilization is initiated
For Possum — A,B,C and Bremo — East: date when we will begin disturbance of current
7 . 8 Apr-16 NA NA
cover material
8 For Possum — E and Bremo — West: date when all ash has been removed NA NA Oct-15
9 For all sites, date when land disturbance outside of pond footprints will begin Mar-16 Mar-16 Apr-15

00011523



